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VRSD.COM 

 

June 4, 2026 
 
Board of Directors 
Ventura Regional Sanitation District 
Ventura, California 
 
 
APPROVE BUDGET ALLOCATION OF $65,756 TO SCS ENGINEERS / FIELD 
SERVICES FOR SERVICES PROVIDED IN FISCAL YEAR 2023/2024 FOR THE 
LANDFILL GAS FLARE PROJECT AT THE TOLAND ROAD LANDFILL. 
 
FISCAL IMPACT 
 
Additional funding of $65,756 would come from the Toland Road Landfill Fund.  
 
BACKGROUND/ANALYSIS 

A. Landfill Gas Collection System Flare Replacement 

Since FY2019-20, VRSD has planned to replace the Toland Road landfill flare with a new 
landfill flare, which was expected to resolve operational issues with the landfill flare as 
well as provide additional landfill gas destruction capacity for future landfill gas flows up 
to, and after, the closure of the landfill.  

On June 20, 2019, your Board approved VRSD Contract 19-012 with Biogas Engineering, 
which included the design, development, and permitting of a new flare to replace the 
existing one at TRL.  

On December 17, 2020, the VRSD Board approve Amendment No.1 to Contract No. 19-
012 with Biogas Engineering to include the procurement of the flare on behalf of VRSD.  

Construction of the new flare was completed by Perennial in November 2022 but was 
placed in storage at their facility in Illinois or Missouri while VRSD worked through permit 
and COVID-impacted logistical issues.  See July 25, 2024, Board Letter re Contract 
Amendment No.2 to VRSD Contract 190012 with Biogas Engineering for the Toland Road 
Landfill Flare Replacement Project; and Approve a Corresponding Budget Transfer of 
$201,090 attached as Exhibit 1 and incorporated herein by reference.    

Once VRSD Staff obtained the building permits from the County and approval of the new 
flare from VCAPCD, the final documents about the Ultra Low NOx flare were received 
from Perennial. Specifically, VRSD received a Building Permit from the County of Ventura 
Building and Safety Division on September 7, 2022, and an Authority to Construct from 
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the Ventura County Air Pollution Control District (VCAPCD) on July 13, 2022. These 
approvals authorized the commencement of construction activities, subject to applicable 
agency conditions and requirements. This cleared the way for the District to request bids 
for the flare installation. 

On April 4, 2023, the District initiated a competitive bid process in accordance with the 
Uniform Public Construction Cost Accounting Act, Public Contract Code, Section 22000, 
et. seq. and the District’s purchasing procedures set forth in VRSD Resolution 89-13. The 
District advertised the Notice Inviting Bids (NIB) in the Ventura County Star on April 6, 
2023, and April 13, 2023, and plans and specifications were supplied to three regional 
plan rooms across Southern California. 

In June 2023 the Board approved contract No. 23-002 with SCS Engineers / Field 
Services for Construction services related to the replacement of the Toland Road Landfill 
Gas collection system flare.  See June 1, 2023, Board Letter re VRSD Contract No. 23-
002 with SCS Field Services for Construction Services related to the Replacement of the 
Toland Road Landfill Gas Collection System Flare attached as Exhibit 2 and incorporated 
herein by reference. Contract No. 23-002 included costs associated with the building 
permit process and safety inspection services. 

The Perennial Ultra-Low NOx Flare was installed in October 2023, and the site received 
a temporary Permit to Operate from VCAPCD on December 5, 2023. The official startup 
date for the flare was March 6, 2024, with VCAPCD notified by email. 

B.  Current Operational and Contractual State for Flare Project 

However, the landfill flare project didn’t go as originally planned because of issues with 
scheduling delays, getting the flare to be functional, making corrections to certain services 
which were not performed in accordance with the contract.1   

As a result of these setbacks with the landfill gas flare project and internal VRSD 
discussions with subject vendors, there were disputes over the validity of various vendor 
invoices.  Current VRSD staff were not involved in these discussions with SCS Engineers 
/ Field Services.  These disputes took place throughout the prior Director of Operations 
tenure with the District, leaving an overdue invoice for $65,756 which had been left 
unresolved and not paid. 

While the District initially allocated sufficient monies in FY 2023 to cover the services 
included in Contract No. 23-002, based upon prior staff’ direction, the FY 2023 monies 
were relieved and not carried forward because the prior staff determined those services 
were not performed.   

When the current Director of Operations was appointed in 2025, SCS Engineers / Field 
Services representatives requested resolution of the outstanding 2023 invoice.  Although 
former VRSD staff considered the matter resolved, SCS Engineers / Field Services, did 
not agree with the former VRSD staff’s determination because the SCS invoices identified 

 
1 Landfill gas flare services not being done in accordance with the contract are based on former Director 
of Operations observations and conclusions. 
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allowances for testing and pulling of building permits for the project, that the former staff 
incorrectly associated with internal VRSD staff work during defined permitting installation 
activities.   

Current VRSD landfill operations staff, in consultation and in concurrence with the 
District’s Finance team have reviewed this issue and have determined that SCS 
Engineers / Field Services have provided sufficient documentation to confirm that 
$47,734.55 of the landfill gas flare services billed by SCS Engineers / Field Services were 
in fact performed and thus should be payable.  See Exhibit 3 Invoice from SCS. 

The District has notified SCS Engineers / Field Services that further documentation is still 
required to validate the remaining/outstanding $18,021.45 in charges.  The District 
intends on holding back a payment of $18,021.45 until adequate documentation is 
provided to the District, to validate this portion of the invoice.   

C.  Regulatory Compliance Status of Replacement Flare 

Despite the contractual and construction related problems with the replacement flare, the 
new Toland Road landfill flare is deemed in compliance with the VCAPCD-issued permit 
and emission requirements stated in VCAPCD Rule 74.35, based on source-testing of 
the flare on a prescribed schedule.   

Prior to performing the flare source-test, the VCAPCD inspector who oversees flares 
receives source-test protocol from VRSD’s source-test consultant, upon review from 
VRSD staff.  The VCAPCD inspector either accepts the reviewed source-test, or returns 
the source-test back to VRSD, for further modification.  Once a protocol is approved, and 
a source-test date is set, then the flare source-test takes place in the presence of the 
VCAPCD inspector.  The VCAPCD inspector then reviews preliminary results and can 
determine on the spot if the flare will pass crucial tests or will fail.  Once complete, a 
source-test report is then produced and VRSD staff will then review for completeness.  
VRSD staff then forwards the source-test report onto the VCAPCD inspector for their 
review and approval.  Then if VRSD passes the source-test, then there is usually nothing 
more required (VRSD normally will not hear anything back from the VCAPCD inspector).  
The first source-test on the new flare was performed in July 2024 by AirX and was 
observed by witnessed by the VCAPCD inspector.  Since this initial source test, the 
Toland Road landfill flare was source-tested in July 2025, again by AirX.  All source test 
protocols were approved by the VCAPCD inspectors, and the actual source-tests were 
witnessed by VCAPCD staff.  The flare is scheduled to be source tested again in July 
2026.  The first source test was performed by AirX in July 2024 and was witnessed by 
VCAPCD inspector. The TRL flare was tested again by AirX in July 2025. All source test 
protocols were approved by VCAPCD, and the tests were witnessed by VCAPCD 
inspector. Currently the flare is fully functional and is scheduled for its next source test in 
July 2026. 

 

 

PROPOSAL 
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Despite the foregoing contract and construction difficulties, VRSD Staff requests and 
recommends that the Board allocate the full SCS Field Services invoice amount: $65,756 
to Staff in the event that SCS Engineers / Field Services is able to provide the required 
and sufficient documentation that work has actually been done on the landfill gas flare, 
as requested and as contracted. 

This letter has been reviewed by Legal Counsel as to form. 
 
If you should have any questions or need additional information, please contact me by 
phone at (805) 805-432-0474 or via email at jamestorrez@vrsd.com.  
 
 
JAMES TORREZ, DIRECTOR OF OPERATIONS 
 
 
 
APPROVED FOR FISCAL IMPACT:   __________________________________ 
 Alvertina Rivera, Director of Finance 
 
 
 
APPROVED FOR AGENDA:   __________________________________ 
  Eric Zetz, General Manager 
 
 
Attachments:  

1. BL for Budget Adjustment Expenditure Ratification for TRL LFGCS Flare 
Project FINAL 

2. SCS Flare Award BL 
3. 05/07/24 SCS Field Services Invoice 
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 To CONTRACTOR: Gilbert Fregoso 

  SCS FIELD SERVICES 

  4200 Jurupa Street, Suite 320 

  Ontario, CA 91761 

  gfregoso@scsengineers.com 

 

 

 To DISTRICT: Chris Theisen, General Manager 

  VENTURA REGIONAL SANITATION DISTRICT 

  4105 West Gonzales Road 

  Oxnard, CA 93036-2748 
 

or to such other address as either Party may designate hereinafter in writing delivered to the other Party. 

All notices shall be deemed to have been received three (3) days after mailing. 

 

ARTICLE 19: EXECUTION IN COUNTERPARTS 

 

This Agreement may be executed in one or more counterparts which, taken together, shall be deemed one 

and the same document. The Parties’ signatures to this Agreement transmitted by facsimile or electronic 

mail transmission shall be deemed binding. 

 

IN WITNESS WHEREOF, the parties have executed this Agreement on the day and year first set forth 

above. 

 

VENTURA REGIONAL  Stearns, Conrad and Schmidt, Consulting 

SANITATION DISTRICT Engineers, Inc, dba SCS FIELD SERVICES 

 

By___________________________________ By___________________________________ 

 KEVIN KILDEE CHRIS FORLAND 

Chairperson of the Board  

 

 

By___________________________________     

 JULIET RODRIGUEZ 

 Clerk of the Board 
 

APPROVED AS TO FORM 
 

ARNOLD, LAROCHELLE,  

MATHEWS, VANCONAS & ZIRBEL, LLP 

 

By___________________________________ 

 ROBERT N. KWONG  

 Legal Counsel for District 
 

APPROVED AS TO ADMINISTRATION 

 

By___________________________________ 

 CHRIS THEISEN 

General Manager  

Item # 7
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VRSD Bid Evalaution 
 

 BIOGAS ENGINEERING         Signal Hill, CA                       biogaseng.com                      (562) 726-3565  3  

 

May 22, 2023 

 

Richard Jones 

Director of Operations 

Ventura Regional Sanitation District 
3500 Toland Road,  

Santa Paula, CA 

 

Subject: Ventura Regional Sanitation District Request for Proposals # 23-01 for the 

Installation of an Ultra-Low NOx Flare  

 

Dear Mr. Jones: 

 

Ventura Regional Sanitation District (“VRSD”) solicited public bids (titled “Bid 23-001”) (the 

“Notice Inviting Bids” or “NIB”) for the installation of an Ultra-Low NOx Flare at the Toland Road 

Landfill, which is located at 3500 Toland Road, Santa Paula, California (the “Project”).  Biogas 

Engineering (“BGE”) is assisting VRSD with the Project as their on-call engineering and project 

management firm.   

 

The NIB, published on April 4, 2023, seeks to replace the outdated enclosed flare with a new Ultra 

Low NOx Flare. The three companies that submitted bids (collectively referred to as “Bidders” or 

individually as “Bidder”) were the following:  

 

1. Environmental Construction, Inc. (“ECI”)  

2. Innovative Construction Solutions (“ICS”) and  

3. SCS Field Services (“SCS”) 

 

BGE conducted a thorough review of the Bidders' responses to the NIB. It became apparent that 

each Bidder's cost exceeds the engineering estimate provided by BGE in the NIB. The engineering 

estimate was based on the budgetary cost prepared for the Ultra Low NOx Flare back in 

2019/2020 when the Project was initially planned. The increase in cost can be attributed to 

significant changes in material prices, such as pipe, instruments, valves, and other factors like 

recent inflation and supply-demand imbalances. 

 

Despite the notable disparity between the engineering estimate in the NIB and the Bidders' 

presented costs, we firmly believe that the costs presented by the Bidders in response to the NIB 

are reliable and accurately reflect the prevailing market conditions. Therefore, we highly 

recommend that VRSD proceed with the project and award the bid to a qualified bidder. 

 

Regards,  

 

 

 

Gautam Arora,  

President 

BIOGAS ENGINEERING  
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07223134.00
May 7, 2024 
Project No: 
Invoice No: 0501065

Hours Rate Amount

Chris Theisen
Ventura Regional Sanitation District
1001 Partridge Drive
Suite 150
Ventura, CA 93003

Installation of Ultra Low NOx Flare at Toland Road Landfill, Santa Paula, CAnta 
PO#: PO-10122
Professional Services from April 1, 2024 to April 30, 2024

Professional Personnel

      Sr. Project Manager
45.00 292.00 13,140.00

Thank you.

16.00 292.00 4.672.00

Fregoso, Gilbert
     Foland, Chris

 Sr. Project Adminstrator
Preciado, Dilma 10.00 133.00 1,330.00

71.00 19,142.00Totals 
Total Labor 19,142.00

Consultants
Subcontractor

Leighton Consulting 41,508.3006-29-2023 - 11-21-2023

Total Consultants 1.15 times 47,734.55 47,734.55
$66,876.55Total Cost

$65,756.00Total this Invoice



SCS FIELD SERVICES
3900 Kilroy Airport Way Suite 100

Long Beach, CA 90806
562-426-9544Toland Road Landfill DATE: 4/30/2024

Ventura Regional Sasnitation District PROJECT NUMBER: 07223134.00
3500 Toland Road INVOICE NUMBER: 0501065
Santa Paula, CA PO NUMBER: PO-10122

PROJECT NAME: Installation of Ultra Low NOx Flare INVOICE PERIOD FROM: 4/1/2024 TO: 4/30/2024

ITEM DESCRIPTION UNIT QTY UNIT PRICE ITEM PRICE QTY AMOUNT QTY AMOUNT QTY AMOUNT

1 Mobilization EA 1 29,544.00$         29,554.00$            100% 29,554.30$          0.00 (0.30)$                  100% 29,554.00$                 
2 Site Civil work EA 1 33,440.00$         33,440.00$            100% 33,440.00$          0.00 -$                      100% 33,440.00$                 
3 Earthwork and foundation preparation per geotechnical report and per structural drawings EA 1 154,880.00$       154,880.00$          100% 154,880.00$       0.00 -$                      100% 154,880.00$               
4 Foundations (per structural drawing) EA 1 344,443.00$       344,443.00$          100% 344,443.00$       0.00 -$                      100% 344,443.00$               
5  Off-loading and seƫng equipment(Equipment Supplied By Owner) EA 1 50,907.00$         50,907.00$            100% 50,907.00$          0.00 -$                      100% 50,907.00$                 
6 Supply and installation of Pipe supports EA 1 47,826.00$         47,826.00$            100% 47,826.00$          0.00 -$                      100% 47,826.00$                 
7  Tie-in to exisƟng piping systems; LFG, condensate, instrumentair, and propane EA 1 13,513.00$         13,513.00$            100% 13,513.00$          0.00 -$                      100% 13,513.00$                 
8 Above ground mechanical piping EA 1 319,718.00$       319,718.00$          100% 319,718.40$       0.00 (0.40)$                  100% 319,718.00$               

9 Instrumentation including installation of vendor supplied meter runs and loose shipped items/equipment EA 1 27,959.00$         27,959.00$            100% 27,959.00$          0.00 -$                      100% 27,959.00$                 

10 Electrical conduit and wire (above and below ground) EA 1 204,337.00$       204,337.00$          100% 204,337.00$       0.00 -$                      100% 204,337.00$               

11 Electrical terminations and interface with existing electrical equipment and vendor supplied equipment EA 1 21,923.00$         21,923.00$            100% 21,923.00$          0.00 -$                      100% 21,923.00$                 

12 Marked up as built drawings, project close out and de- mobilization EA 1 5,390.00$           5,390.00$              0% -$                      1.00 5,390.00$            100% 5,390.00$                   
13 Demolition and removal of equipment EA 1 65,741.00$         65,741.00$            0% -$                      0.00 -$                      0% -$                             
14 As-built documentation EA 1 5,620.00$           5,620.00$              0% -$                      1.00 5,620.00$            100% 5,620.00$                   
15 Insurance/ Liquidated Damages EA 1 10,000.00$         10,000.00$            0% -$                      0.00 -$                      0% -$                             
16 Bid, Performance and Payment Bond EA 1 10,200.00$         10,200.00$            0% -$                      0.00 -$                      0% -$                             
17 Allowance for start-up assistance EA 1 11,308.00$         11,308.00$            0% -$                      0.00 -$                      0% -$                             
18 Allowance for testing EA 1 6,644.00$           6,644.00$              0% -$                      1.00 6,644.00$            100% 6,644.00$                   
19 Allowance for pulling building permit EA 1 65,756.00$         65,756.00$            0% -$                      1.00 65,756.00$          100% 65,756.00$                 
20 Disposal of Flare Off-Site EA 1 32,922.00$         32,922.00$            0% -$                      0.00 -$                      0% -$                             

CO-01 CO-01 hydrovac services to expose BG electrical previously identified by underground locator EA 1 4,314.70$           4,314.70$              100% 4,314.70$            0.00 -$                      100% 4,314.70$                   

CO-02 CO-02 Construction stanby time during resolution regarding flare pad location and electrical EA 1 4,531.60$           4,531.60$              100% 4,531.60$            0.00 -$                      100% 4,531.60$                   

CO-03 CO-03 Additional survey as requested by BGE to document flare pad corners and centerline EA 1 5,060.00$           5,060.00$              100% 5,060.00$            0.00 -$                      100% 5,060.00$                   
CO-04 CO-05 Thrust angles added, not part of the original desing EA 1 8,827.00$           8,827.00$              100% 8,827.00$            0.00 -$                      100% 8,827.00$                   

CO-05
CO-06 Modification to flare bolt down plates due template being in poor condition and no shop drawings 
(amount reduced by 50%)

EA 1 22,637.00$         22,637.00$            100% 22,637.00$          0.00 -$                      100% 22,637.00$                 

CO-06 CO-07 Relocation and connection of gas anylizer EA 1 21,993.00$         21,993.00$            100% 21,993.00$          0.00 -$                      100% 21,993.00$                 
1,529,444.30$      1,315,864.00$    83,409.30$         1,399,273.30$            

TOTAL REMAINING $130,171.00

TOTAL THIS INVOICE:

TOTAL COMPLETED TO DATE

$83,409.30

TOTALS

AUTHORIZED CONTRACT PREVIOUS BILLING THIS INVOICE



Payment is due upon receipt. After 30 days a late charge of 1 ½% per month (18% APR) will be added.

C81084

SCS Field Services
3900 Kilroy Airport Way
Suite 100
Long Beach, CA 90806

Professional Services $ 813.00
Other Direct Charges $ 40.00

AMOUNT DUE $ 853.00

INVOICE

Invoice Date: August 7, 2023

Invoice Number: 58092

REMIT TO: For questions concerning this invoice or EFT 
information:

Leighton Consulting, Inc. Please contact Leighton Consulting, Inc. at

2600 Michelson Drive, Suite 400

IRVINE, CA 92612 (949) 681-4240

acctreceivable@Leightongroup.com

Client Contract / PO 07-SO04807

Client PM Chris Foland

Leighton Project No.: 13949.001
Project Manager: Luis Perez-Milicua

PM Email Address: lperez-milicua@leightongroup.com
Charges through: 6/30/2023

Leighton Consulting, Inc.
A California Corp.: Federal ID No.:          73-1650031

SERVICES RENDERED

Service Purchase Order:  07-SO04807  

Geotechnical/Materials Testing and Special Inspection  
Proposed Landfill Gas Ultra Low NOx Flare Installation   
Toland Road Landfill  
3500 Toland Road, Santa Paula, California  

Ventura Regional Sanitation District Bid No. 23-001   

Authorized Budget    $53,600.00  
Previously Invoiced    $         0.00  
This Invoice     $     853.00  
Remaining Budget    $52,747.00



58092Invoice No.:

8/7/2023Invoice Date:SCS Field ServicesClient:

Leighton Consulting, Inc.

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

06/29/23 $ 143.00 2.00 $ 286.00

P401 PW - Rough Grading-Observation/Testing $ 286.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

06/12/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

06/15/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

06/19/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

06/26/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

06/28/23 $ 180.00 .50 $ 90.00

503 Project Managment $ 450.00

Vika Malu Word Proc/Proj 
Admin

06/15/23 $ 77.00 .50 $ 38.50

502 Project Administration $ 38.50

Rhonda Macomber Word Proc/Proj 
Admin

06/15/23 $ 77.00 .50 $ 38.50

501 Report Preparation/Production $ 38.50

Professional Fees Title Date Rate Hours

Vehicle Usage $ 20 2 $ 40.00

$ 40.00

Other Direct Charges

Total Charges for This Invoice $ 853.00



Payment is due upon receipt. After 30 days a late charge of 1 ½% per month (18% APR) will be added.

C81084

SCS Field Services
3900 Kilroy Airport Way
Suite 100
Long Beach, CA 90806

Professional Services $ 4,179.00
Other Direct Charges $ 390.00

AMOUNT DUE $ 4,569.00

INVOICE

Invoice Date: August 28, 2023

Invoice Number: 58454

REMIT TO: For questions concerning this invoice or EFT 
information:

Leighton Consulting, Inc. Please contact Leighton Consulting, Inc. at

2600 Michelson Drive, Suite 400

IRVINE, CA 92612 (949) 681-4240

acctreceivable@Leightongroup.com

Client Contract / PO 07-SO04807

Client PM Chris Foland

Leighton Project No.: 13949.001
Project Manager: Luis Perez-Milicua

PM Email Address: lperez-milicua@leightongroup.com
Charges from: 7/1/2023

Charges through: 7/31/2023

Leighton Consulting, Inc.
A California Corp.: Federal ID No.:          73-1650031

SERVICES RENDERED

Service Purchase Order:  07-SO04807  

Geotechnical/Materials Testing and Special Inspection  
Proposed Landfill Gas Ultra Low NOx Flare Installation   
Toland Road Landfill  
3500 Toland Road, Santa Paula, California  

Ventura Regional Sanitation District Bid No. 23-001   

Authorized Budget    $53,600.00
Previous Billed   $     853.00
This Invoice   $  4,569.00  
Budget Remaining  $48,178.00

        



58454Invoice No.:

8/28/2023Invoice Date:SCS Field ServicesClient:

Leighton Consulting, Inc.

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

07/31/23 $ 143.00 3.00 $ 429.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

07/19/23 $ 143.00 3.50 $ 500.50

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

07/14/23 $ 143.00 2.00 $ 286.00

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

07/12/23 $ 143.00 2.00 $ 286.00

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

07/11/23 $ 143.00 2.00 $ 286.00

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

07/10/23 $ 143.00 2.00 $ 286.00

Thomas A. Switzer PW - Field 
Soils/Material 

Tester

07/07/23 $ 143.00 3.00 $ 429.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

07/27/23 $ 143.00 2.00 $ 286.00

P401 PW - Rough Grading-Observation/Testing $ 2,788.50

Gregory A Ludwig Operation/Laborato
ry Manager

07/17/23 $ 171.00 2.00 $ 342.00

Gregory A Ludwig Operation/Laborato
ry Manager

07/14/23 $ 171.00 3.50 $ 598.50

550 Scheduling/Dispatch/Supervision $ 940.50

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

07/21/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

07/20/23 $ 180.00 1.00 $ 180.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

07/14/23 $ 180.00 1.00 $ 180.00

503 Project Managment $ 450.00

Professional Fees Title Date Rate Hours

Vehicle Usage $ 20 19.5 $ 390.00

$ 390.00

Other Direct Charges

Total Charges for This Invoice $ 4,569.00



Payment is due upon receipt. After 30 days a late charge of 1 ½% per month (18% APR) will be added.

C81084

SCS Field Services
3900 Kilroy Airport Way
Suite 100
Long Beach, CA 90806

Professional Services $ 9,053.00
Other Direct Charges $ 1,995.00

AMOUNT DUE $ 11,048.00

INVOICE

Invoice Date: September 11, 2023

Invoice Number: 58756

REMIT TO: For questions concerning this invoice or EFT 
information:

Leighton Consulting, Inc. Please contact Leighton Consulting, Inc. at

2600 Michelson Drive, Suite 400

IRVINE, CA 92612 (949) 681-4240

acctreceivable@Leightongroup.com

Client Contract / PO 07-SO04807

Client PM Chris Foland

Leighton Project No.: 13949.001
Project Manager: Luis Perez-Milicua

PM Email Address: lperez-milicua@leightongroup.com
Charges from: 8/1/2023

Charges through: 8/31/2023

Leighton Consulting, Inc.
A California Corp.: Federal ID No.:          73-1650031

SERVICES RENDERED

Service Purchase Order:  07-SO04807  

Geotechnical/Materials Testing and Special Inspection  
Proposed Landfill Gas Ultra Low NOx Flare Installation   
Toland Road Landfill  
3500 Toland Road, Santa Paula, California  

Ventura Regional Sanitation District Bid No. 23-001   

Authorized Budget    $ 53,600.00  
Previously Invoiced    $   5,422.00  
This Invoice     $ 11,048.00  
Remaining Budget    $ 37,130.00



58756Invoice No.:

9/11/2023Invoice Date:SCS Field ServicesClient:

Leighton Consulting, Inc.

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/03/23 $ 143.00 3.00 $ 429.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/04/23 $ 143.00 3.00 $ 429.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/08/23 $ 143.00 2.00 $ 286.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/09/23 $ 143.00 3.50 $ 500.50

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/01/23 $ 143.00 2.00 $ 286.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/10/23 $ 143.00 3.00 $ 429.00

P401 PW - Rough Grading-Observation/Testing $ 4,075.50

James Munroe Dispatcher 08/29/23 $ 77.00 .60 $ 46.20

James Munroe Dispatcher 08/28/23 $ 77.00 .20 $ 15.40

James Munroe Dispatcher 08/18/23 $ 77.00 .20 $ 15.40

James Munroe Dispatcher 08/31/23 $ 77.00 .20 $ 15.40

550 Scheduling/Dispatch/Supervision $ 92.40

Luis Perez-Milicua Sr. Project 
Eng/Geo/Sci.

08/28/23 $ 198.00 2.00 $ 396.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

08/17/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

08/08/23 $ 180.00 .50 $ 90.00

Luis Perez-Milicua Project 
Eng/Geo/Sci Mgr

08/04/23 $ 180.00 .50 $ 90.00

503 Project Managment $ 666.00

Vika Malu Word Proc/Proj 
Admin

08/02/23 $ 77.00 .50 $ 38.50

Dulce M. Hernandez Word Proc/Proj 
Admin

08/07/23 $ 77.00 .10 $ 7.70

Shadab Motamedi Word Proc/Proj 
Admin

08/31/23 $ 77.00 .40 $ 30.80

Shadab Motamedi Word Proc/Proj 
Admin

08/28/23 $ 77.00 .30 $ 23.10

Vika Malu Word Proc/Proj 
Admin

08/28/23 $ 77.00 .50 $ 38.50

502 Project Administration $ 138.60

Gregory A Ludwig Sr. Technician 08/02/23 $ 110.00 2.00 $ 220.00

418 Pick-up/Delivery - Standard $ 220.00

Professional Fees Title Date Rate Hours



58756Invoice No.:

9/11/2023Invoice Date:SCS Field ServicesClient:

Leighton Consulting, Inc.

Cesar Jaimes PW - Special 
Inspector

08/25/23 $ 146.00 4.00 $ 584.00

Cesar Jaimes PW - Special 
Inspector

08/29/23 $ 146.00 8.00 $ 1,168.00

Cesar Jaimes PW - Special 
Inspector

08/30/23 $ 146.00 4.00 $ 584.00

Dillon Sayad PW - Special 
Inspector

08/31/23 $ 146.00 4.00 $ 584.00

P440 PW - Concrete Inspection $ 2,920.00

Dillon Sayad Sr. Special 
Inspector

08/18/23 $ 110.00 4.00 $ 440.00

P431 PW - Expoxy Injection, Post-Installed Anchors $ 440.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/15/23 $ 143.00 3.50 $ 500.50

P402 PW - Fine Grading-Observation/Testing $ 500.50

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/11/23 $ 143.00 2.50 $ 357.50

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/14/23 $ 143.00 3.00 $ 429.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/15/23 $ 143.00 .50 $ 71.50

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/16/23 $ 143.00 4.00 $ 572.00

Gregory A Ludwig PW - Field 
Soils/Material 

Tester

08/29/23 $ 143.00 2.00 $ 286.00

Professional Fees Title Date Rate Hours

Vehicle Usage $ 20 21 $ 420.00

Pick-up/Delivery $ 90 3 $ 270.00

Modified proctor compaction 6 inch diameter 
mold (Method C)

$ 245 1 $ 245.00

Modified proctor compaction 4 inch diameter 
mold (Methods A & B)

$ 220 1 $ 220.00

Expansion Index (EI, ASTM D 4829) $ 130 1 $ 130.00

Concrete cylinders compression (ASTM C 39 
6"x12") (4"x8")

$ 35 16 $ 560.00

Atterberg limits (ASTM D 4318) 3 points $ 150 1 $ 150.00

$ 1,995.00

Other Direct Charges

Total Charges for This Invoice $ 11,048.00



Project Manager Luis Perez-Milicua

SCS Field Services
3900 Kilroy Airport Way
Suite 100
Long Beach, CA  90806

November 13, 2023
Project No: CLC.0013949001
Invoice Number 60324

Leighton Consulting, Inc.
Please remit via ACH-Valley National Bank

ABA/Routing: 021201383, Account: 42989450
or mail to: 2600 Michelson Drive, Ste 400

Irvine, CA  92612
acctreceivable@leightongroup.com

CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMTI
Client PM:  Chris Foland

Service Purchase Order: 07-SO04807

Geotechnical/Materials Testing and Special Inspection

Proposed Landfill Gas Ultra Low NOx Flare Installation Toland Road Landfill

3500 Toland Road, Santa Paula, California

Ventura Regional Sanitation District Bid No. 23-001

Professional Services from September 1, 2023 to October 27, 2023
 Professional Services 14,568.30

         Contract Amount Current Prior To-Date

Total Billings 14,568.30 16,470.00 31,038.30
Limit 53,600.00
Remaining 22,561.70

     $14,568.30Invoice Total

Outstanding Invoices

Number Date Balance
58756 9/11/2023 11,048.00
Total 11,048.00

 



Project 60324CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMT Invoice

9:41:46 PMInvoice 60324 Dated 11/13/2023Leighton Consulting, Inc.

Monday, November 13, 2023Billing Backup

Project CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMTI

Professional Services

Hours Rate Billed Amount
Word Proc/Proj Admin

Hernandez, Dulce 9/5/2023    .20 77.00  15.40
Hernandez, Dulce 9/8/2023    .10 77.00  7.70
Malu, Vika 9/11/2023    .50 77.00  38.50
Motamedi, Shadab 9/1/2023    .40 77.00  30.80

Dispatcher
Motamedi, Shadab 10/4/2023    .25 77.00  19.25
Motamedi, Shadab 10/9/2023    .25 77.00  19.25
Motamedi, Shadab 10/10/2023    .25 77.00  19.25
Motamedi, Shadab 10/17/2023    .25 77.00  19.25
Motamedi, Shadab 10/18/2023    .25 77.00  19.25
Motamedi, Shadab 10/23/2023    .50 77.00  38.50
Motamedi, Shadab 10/26/2023    .25 77.00  19.25
Motamedi, Shadab 10/27/2023    .50 77.00  38.50
Munroe, James 9/15/2023    .20 77.00  15.40
Munroe, James 10/5/2023    .25 77.00  19.25
Munroe, James 10/11/2023    .25 77.00  19.25
Munroe, James 10/12/2023    .25 77.00  19.25

Sr. Project Eng/Geo/Sci.
Perez-Milicua, Luis 9/8/2023    .50 198.00  99.00
Perez-Milicua, Luis 9/13/2023    1.50 198.00  297.00
Perez-Milicua, Luis 9/18/2023    1.00 198.00  198.00
Perez-Milicua, Luis 10/4/2023    .50 198.00  99.00
Perez-Milicua, Luis 10/5/2023    .50 198.00  99.00

Associate
Perez-Milicua, Luis 10/25/2023    1.00 221.00  221.00
Perez-Milicua, Luis 10/27/2023    .50 221.00  110.50

Principal
Marcia, Roderick 9/6/2023    1.00 243.00  243.00
Marcia, Roderick 9/7/2023    .30 243.00  72.90
Marcia, Roderick 9/8/2023    .20 243.00  48.60
Marcia, Roderick 9/18/2023    .25 243.00  60.75
Marcia, Roderick 9/27/2023    .25 243.00  60.75
Marcia, Roderick 9/29/2023    .25 243.00  60.75

Sr. Special Inspector
Aguirre, Isaac 9/18/2023    8.00 110.00  880.00
Aguirre, Isaac 9/19/2023    4.00 110.00  440.00
Ballman, Troy 10/24/2023    1.75 110.00  192.50
Ballman, Troy 10/24/2023    2.25 110.00  247.50
Getz, Raymond 10/5/2023    2.00 110.00  220.00
Getz, Raymond 10/6/2023    8.00 110.00  880.00
Getz, Raymond 10/9/2023    8.00 110.00  880.00
Getz, Raymond 10/10/2023    8.00 110.00  880.00
Getz, Raymond 10/11/2023    8.00 110.00  880.00
Getz, Raymond 10/12/2023    8.00 110.00  880.00
Getz, Raymond 10/16/2023    8.00 110.00  880.00
Getz, Raymond 10/17/2023    8.00 110.00  880.00
Getz, Raymond 10/18/2023    8.00 110.00  880.00
Getz, Raymond 10/19/2023    8.00 110.00  880.00
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Project 60324CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMT Invoice

Getz, Raymond 10/23/2023    8.00 110.00  880.00
Getz, Raymond 10/24/2023    8.00 110.00  880.00
Getz, Raymond 10/27/2023    8.00 110.00  880.00

Totals 126.40 14,568.30
Total Labor 14,568.30

   $14,568.30Project Total

$14,568.30Total this Report
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Project Manager Luis Perez-Milicua

SCS Field Services
3900 Kilroy Airport Way
Suite 100
Long Beach, CA  90806

December 8, 2023
Project No: CLC.0013949001
Invoice Number 60587

Leighton Consulting, Inc.
Please remit via ACH-Valley National Bank

ABA/Routing: 021201383, Account: 42989450
or mail to: 2600 Michelson Drive, Ste 400

Irvine, CA  92612
acctreceivable@leightongroup.com

CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMTI
Client PM:  Chris Foland

Service Purchase Order: 07-SO04807

Geotechnical/Materials Testing and Special Inspection

Proposed Landfill Gas Ultra Low NOx Flare Installation Toland Road Landfill

3500 Toland Road, Santa Paula, California

Ventura Regional Sanitation District Bid No. 23-001

Professional Services from October 28, 2023 to November 24, 2023
 Professional Services 10,470.00

         Contract Amount Current Prior To-Date

Total Billings 10,470.00 31,038.30 41,508.30
Limit 53,600.00
Remaining 12,091.70

     $10,470.00Invoice Total

Outstanding Invoices

Number Date Balance
58756 9/11/2023 11,048.00
60324 11/13/2023 14,568.30
Total 25,616.30

 



Project 60587CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMT Invoice

10:51:39 AMInvoice 60587 Dated 12/8/2023Leighton Consulting, Inc.

Friday, December 8, 2023Billing Backup

Project CLC.0013949001 SCS / Toland Road Landfill Gas Flare GMTI

Professional Services

Hours Rate Billed Amount
Word Proc/Proj Admin

Abbasnia, Daara 11/3/2023    .25 77.00  19.25
Abbasnia, Daara 11/6/2023    .50 77.00  38.50
Abbasnia, Daara 11/7/2023    1.00 77.00  77.00
Abbasnia, Daara 11/10/2023    .50 77.00  38.50
Abbasnia, Daara 11/13/2023    .25 77.00  19.25
Abbasnia, Daara 11/15/2023    .25 77.00  19.25
Abbasnia, Daara 11/17/2023    .50 77.00  38.50
Abbasnia, Daara 11/20/2023    .25 77.00  19.25
Dy, Cristina 11/13/2023    .25 77.00  19.25

Dispatcher
Motamedi, Shadab 11/2/2023    .25 77.00  19.25
Motamedi, Shadab 11/7/2023    .25 77.00  19.25
Motamedi, Shadab 11/8/2023    .25 77.00  19.25
Motamedi, Shadab 11/9/2023    .25 77.00  19.25
Motamedi, Shadab 11/13/2023    .25 77.00  19.25
Motamedi, Shadab 11/14/2023    .25 77.00  19.25
Motamedi, Shadab 11/20/2023    .25 77.00  19.25

Associate
Perez-Milicua, Luis 11/14/2023    .50 221.00  110.50

Sr. Special Inspector
Getz, Raymond 10/30/2023    8.00 110.00  880.00
Getz, Raymond 11/8/2023    8.00 110.00  880.00

PW - Special Inspector
Williamson, Colin 11/2/2023    5.50 146.00  803.00
Williamson, Colin 11/2/2023    2.50 146.00  365.00
Williamson, Colin 11/3/2023    8.00 146.00  1,168.00
Williamson, Colin 11/9/2023    8.00 146.00  1,168.00
Williamson, Colin 11/10/2023    7.00 146.00  1,022.00
Williamson, Colin 11/10/2023    1.00 146.00  146.00
Williamson, Colin 11/13/2023    8.00 146.00  1,168.00
Williamson, Colin 11/14/2023    8.00 146.00  1,168.00
Williamson, Colin 11/21/2023    8.00 146.00  1,168.00

Totals 78.00 10,470.00
Total Labor 10,470.00

   $10,470.00Project Total

$10,470.00Total this Report
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